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www.kingcounty.gov/parks

East Lake Sammamish Trail — North Sammamish Segment
CONSTRUCTION ACTIVITIES

Last updated: September 6, 2013

North Sammamish Segment - NE 187" Avenue NE to Inglewood Hill Road (2.6 miles):

Design:
e 100% plansand specifications are completeandinfinal review

Permitting:
e SensitiveAreas Permit (City of Sammamish)—Published Notice of Decision September 5th
21 day appeal period began September 5th and ends September 26th.
e Clearingand Grading Permit (City of Sammamish) —In Process
e General StormwaterPermit (DOE) —In Process
e HPA Permit(WDFW)—Received
e NationwidePermit (USACE) —Received
e 401 Certification (DOE) —Received
e Building Permit (City of Sammamish)—Contractor to obtain

Budget:
e March 2013 — Obligation of Grant Funds Complete

Project Schedule:

e 10/01/13 Advertise

e 10/17/13 Mandatory Pre-Bid Meetinga.m.
e 10/17/13 Mandatory Pre-Bid Meeting p.m.
e 11/14/13 Bid Openingat1:15 p.m.

e 12/19/13 Issue the Notice of Selection

e 01/20/14 Notice to Proceed

e 02/20/14 Begin Construction

PublicRelations:
e KingCounty continuesto meetwith Agencies and homeowners to provide clarification and
information regarding trail design and respond to theircomments and concerns
e King County continuestorespond to project hotline calls and project e-mails

¢ InJuneKing County sentapproximately 3,500 project update mailerstoall homeowners within

500-ft of the trail corridor and to other project Stakeholders
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ELST Project Updates
September 6, 2013

South Sammamish Segment - SE 43" St to Inglewood Hill (4.8 miles):
Design:

o July-Begindesignfrom 30% design documents for South Sammamish Segment
e September—Began Utility locates and staking for geotech borings
e September—Begin Survey work

PublicRelations:

e King County mailed approximately 600 letters to homeowners adjacent to the trail along
the South Sammamish Segment notifying them of the upcoming survey and geotechnical
activities.

e Some geotechnical activities may occur on a couple of Saturdays during this time.

Issaquah Segment - SE 43" Wayto Gilman Blvd. (2.2 miles):
e Construction complete —Trail opened to publicJune 12,2013

Redmond Segment - NE 70th Street to 187" Avenue NE (1.2 miles):
e Construction Complete—Trail openedto publicNovember7, 2011

For more information on the East Lake Sammamish Trail Project, please call the project hotline at 1-888-
668-4886 or visitthe project website: http://www.kingcounty.gov/eastlakesammamishtrail

You may also contact us thru the project e-mail at ELST@kingcounty.gov

You can also find us on Facebook, “Like” King County Parks at www.facebook.com/iheartkcparks.

You may provide comments at www.parksfeedback.com

Or, you may follow ourblog (http://kingcountyparks.wordpress.com/) for frequent updates about the East
Lake Sammamish Trail and other King County Parks projects.

Your support as we continue developing the East Lake Sammamish Corridor is greatly appreciated!
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